Rpt-ID: RCPESPRJ Georgia Date: 01/07/2015

User: vepps Department of Transportation Page 1 of 6
Estimate Summary By Project
Contract ID: B14615-13-000-0 Estimate Number: 0014 Pay Period: 12/01/2014

to 01/05/2015

Contract Location: Time Allowed: 1040 Days
US 41/SR 3 @PACES MILL RD TO AKERS MILLS RD; Elapsed Calender Days: 488  Days
Percent Time: 46.92
District: 7 Area: 02
Contractor:

CMES, INC. Date Let: 07/19/2013

6555 MCDONOUGH DRIVE Date Awarded: 08/02/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/05/2013

NORCROSS GA 30093 Date Work Began: 11/21/2013

Phone: (770)982-1905 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/10/2016

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $13,009,243.21 Counties:

Original Contract Amount $12,412,325.85 Cobb

Funds Available $10,740,651.50

Percent Complete 17.44%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
721152- $13,009,243.21 $12,412,325.85 $10,740,651.50 17.44% $122,190.34

Chief Engineer
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12/01/2014
to 01/05/2015

Project Number:

Federal State Project Number:

721152-

US 41/SR 3 - WIDENING AND RECON

STP00-0001-05(047)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,814,873.37
$453,718.34
$2,268,591.71

$2,268,591.71

$2,268,591.71

Prev to Date
$1,717,121.10

$429,280.27

$2,146,401.37

$0.00 $0.00
$2,146,401.37

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$2,146,401.37

Total Payable:

This Estimate

$97,752.27
$24,438.07
$122,190.34
$0.00
$122,190.34
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$122,190.34



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
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Page 3 of 6

Pay Period:

12/01/2014

to 01/05/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 150-1000 TRAFFIC CONTROL - LS 1.000 408
484351.000 .007
415 $3,390.46 $201,005.67
STP00-0001-05(047)
0004 210-0100 GRADING COMPLETE - LS 1.000 .330
3331981.000 .020
.350 $66,639.62 $1,166,193.35
STP00-0001-05(047)
0005 522-1000 SHORING LS 1.000 .500
150000.000 .250
.750 $37,500.00 $112,500.00
0044 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 300.000 401.811
36.000 .000
401.811 $.00 $14,465.20
0075 441-5004 CONCRETE HEADER CURB, 10 IN, TP 4 LF 101.000 138.500
12.000 .000
138.500 $.00 $1,662.00
Category Amount: $107,530.08 $1,495,826.22
Category Number: (0020 DRAINAGE
0120 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 6,200.000 2,384.800
26.000 208.000
2,592.800 $5,408.00 $67,412.80
0130 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 1,200.000 363.800
32.000 56.000
419.800 $1,792.00 $13,433.60
0160 611-3010 RECONSTR DROP INLET, GROUP 1 EA 3.000 4.000
1500.000 .000
4.000 $.00 $6,000.00
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Pay Period: 12/01/2014
to 01/05/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0185 611-9000 CAPPING MINOR STRUCTURE EA 3.000 6.000
550.000 .000
6.000 $.00 $3,300.00
Category Amount: $7,200.00 $90,146.40
Category Number: (0010 ROADWAY
0230 668-1100 CATCH BASIN, GP 1 EA 53.000 18.000
2200.000 .500
18.500 $1,100.00 $40,700.00
Category Amount: $1,100.00 $40,700.00
Category Number: 0030 EROSION CONTROL
0275 163-0240 MULCH TN 165.000 80.980
250.000 3.910
84.890 $977.50 $21,222.50
0295 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 4.000 6.000
350.000 2.000
8.000 $700.00 $2,800.00
0300 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 1.000 4.000
500.000 .000
4.000 $.00 $2,000.00
0330 700-6910 PERMANENT GRASSING AC 6.000 1.621
780.000 .186
1.807 $145.08 $1,409.46
0340 700-8000 FERTILIZER MIXED GRADE TN 2.000 485
525.000 125
.610 $65.63 $320.25
0350 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 132.000 24.750
95.000 .750
25.500 $71.25 $2,422.50
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Pay Period: 12/01/2014
to 01/05/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0365 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 263.000 318.000
1.000 .000
318.000 $.00 $318.00
0385 716-2000 EROSION CONTROL MATS, SLOPES sy 5,359.000 3,171.389
0.800 840.600
4,011.989 $672.48 $3,209.59
0392 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF .000 180.000
13.700 15.000
195.000 $205.50 $2,671.50
CO#4
0398 165-0095 MAINTENANCE OF RETROFIT, STANO - EA .000 6.000
210.000 .000
6.000 $.00 $1,260.00
STRUCTURE
CO#4
0399 165-0111 MAINTENANCE OF STONE FILTER RING EA .000 4.000
596.000 .000
4.000 $.00 $2,384.00
CO#4
Category Amount: $2,837.44 $40,017.80
Category Number: 0050 SIGNAL INSTALLATION
0540 615-1200 DIRECTIONAL BORE - LF 2,110.000 2,384.000
15.000 .000
2,384.000 $.00 $35,760.00
6 IN
Category Amount: $0.00 $35,760.00
Category Number: 0060 WALLS
0730 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WAL LF 94.000 95.000
450.000 .000
95.000 $.00 $42,750.00
Category Amount: $0.00 $42,750.00
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Contract ID: B14615-13-000-0 Estimate Number: 0014
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Pay Period:

12/01/2014

to 01/05/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0900 310-1101 GR AGGR BASE CRS, INCL MATL TN 20,100.000 2,697.310
14.000 251.630
2,948.940 $3,522.82 $41,285.16
0930 207-0203 FOUND BKFILL MATL, TP Il CcYy 615.000 633.120
36.000 .000
633.120 $.00 $22,792.32
Category Amount: $3,522.82 $64,077.48
Project Total Amount: $122,190.34 $2,268,591.71



